Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summa 03-05 - 07-0 09-11 -
g y J "y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) Enpios I : : ; : ; : : :
, . : : [ | i
SR 4, Svensen's Curve - Realignment (Rounding) i [En] ; D ] i 5
PIN: 4004958 03-05 0507 0709  09-11 1113 Total i i ] |
Baseline Budget * 642 3,293 976 0 0 4,912 :
Adjusted Budget 633 32087 976 0 0 4,896 “Baseline ; :
Net Change -9 -7 0 0 0 -15 Current : :
. E
Bl | [%0] ' |
H | RW |
Projéct Definition complete:u and Preliminary Engiheering was started in a prior biennium.
. I I I ; |. RW
I-5, NE 134th St Interchange (I-5/1-205) (Expenditure Advancement) . [En i i AD |
PIN: 400506H 03-05 0507  07-09 0941 1113 Total [Pe] i
Baseline Budget * 41 514 1,232 6,014 31,500 40,001 E Leo |
Adjusted Budget 2,377 517 1240 4366 31,500 40,000 “Baseline
Net Change 1,636 3 7 -1,647 0 -1 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since : PD i H :
this intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another D k [ i '
$850,000 in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to | EN TI
purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project I AW
completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding. H I—
.o . ! ! : [RW]
I-5, Chehalis River Flood Control (Rounding) | ; =1 H|
PIN: 400506M 03-05 0507  07-09 0941 1113 Total PE ] i § ; |
Baseline Budget * 3,000 8,000 16,000 3,000 0 30,000 i
Adjusted Budget 2968 8032 16,000 3,00 0 30,000 “Baseline ]
Net Change -31 31 0 0 0 0 Current :
= a
| EN AD | i
: [Rw |
I-5, Lexington Access (No Change)
PIN: 400507L 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 5,000 0 0 5,000
Adjusted Budget 0 0 5000 0 0 5,000 Baseline
Net Change 0 0 0 0 0 0 Current
Preconstruction activities funded with non-Nickel funds. Partnership Wltil Cowlitz County. Projéct completed by by thé County in the 09-11 blennium
. s s s (7] ’
I-5, Rush Road to 13th Street (Expenditure Advancement) i ; =N A0 ] i
PIN: 400507R 03-05 0507 0709  09-11 1113 Total PE] ! i 5 ]
Baseline Budget * 2,490 8,410 26,000 4,500 0 41,400 LPo]
Adjusted Budget 3340 7560 26000 4500 0 41,400 “Baseline i
Net Change 850 -850 0 0 0 0 Current
WSDOT is requesting to advance $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary PD
engineering efforts are progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the
environmental design phase, which has resulted in this request for the advancement of funds. IE Tl
: : : [rw]
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)
03-

Highway Project Delivery Summa - 07-0 -

g y rol "y y . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
I-5, Salmon Creek to 1-205 - Widening (No Change) ]

PIN: 400595A 0305  05-07 0709 0911 1113 Total '
Baseline Budget * 25,475 6,414 0 0 0 31,889
Adjusted Budget 25475 6,414 0 0 0 31,889 *Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities fimded with non-Nickel :funds. Advertisement @vas advanced to May 2:003.
. i [RW i : :
I-5/SR 502 Interchange (Rounding) =N AD |
PIN: 400599R 03-05 0507  07-09 0941 1113 Total [ PE 5 5
Baseline Budget * 2,540 7,460 24,730 0 0 34,730 Lpo |
Adjusted Budget 2,565 7435 24730 0 0 34,730 **Baseline
Net Change 25 25 0 0 0 0 Current
PD T
=1
I-205, Mill Plain Exit (112th Connector) (No Change)
PIN: 420505A 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 8,200 3,800 0 0 12,000
Adjusted Budget 0 8,200 3,800 0 0 12,000 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities v§ere funded with non-N:ickeI funds.
SR 500, NE 112th Ave - Interchange (No Change) A ]
PIN: 450099A 0305 0507  07-09 0911 1113 Total '
Baseline Budget * 21,300 0 0 0 0 21,300
Adjusted Budget 21,300 0 0 0 0 21,300 Baseline
Net Change 0 0 0 0 0 0 Current
Projéct definition completeéi in prior biennium. Sd:me preconstruction ac:tivities funded with nori-NickeI funds and com:pleted in prior bienniuén.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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